
WARBOYS PARISH COUNCIL 

Disposal:  Indefinite  02/09/24 

Minutes of the last meeting of New Parish Centre Committee held on 2nd September 2024 at 

the Parish Centre, Warboys. 

IN ATTENDANCE: 

Building Contractor Ben Iandico 
Cllr S Withams (Chair) 
Cllr M Collins 
Cllr D England 
 

Principal Architect Russell Payne 
Cllr D Fabb 
Cllr J Land (Vice Chair) 
Cllr J Parker 
 

 

Mrs J Drummond :- Senior Parish Clerk 

 

NPC 73/24  WELCOME 

Chair Withams opened the meeting, the meeting commenced at 7:05 as Members viewed 

the site. 

NPC 74/24 – APOLOGIES FOR ABSENCE 

There were no apologies, all Members present. 
 

NPC 75/24 – MEMBERS’ INTEREST 

There were no Member declared disclosable pecuniary interest.  

NPC 76/24 - MINUTES FROM 02/08/24 

Minutes from 02/08/24 were unanimously agreed and signed by the chairman as correct.   

NPC 77/24 - OPEN FORUM 

One member of the public attended; no questions were put to the committee. 

NPC 78/24 BUILDING PROGRAMME UPDATE 

Principal Contractor B Iandico provided members with an update on the progress of the 

build: 

• The brickwork and block work are well on the way 

• Scaffolding arriving (Wednesday – now last week) 

• Brick work is up to the first floor 

• Build on target, no hold ups – first fix in sight. 
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NPC 79/24 - PROGRAMME OF WORK FOR SEPTEMBER 

Principal Contractor B Iandico provided members with the build programme intentions for 

this month: 

• Continue with brickwork above first floor 

• Prep for first fixing 

• Start to consider the external drainage work 

• Aim to get the building watertight 

UPDATE on request for slight amendments 

• Ground floor – all requests can go ahead with no additional costs 

• First Floor – move the window to facilitate – no additional cost 
 

NPC 80/24 – PROPOSED FUNDING / GRANT APPLICATIONS 

The Senior Clerk gave a verbal report on progress with her work exploring funding 

opportunities. 

• Through the CCC Community enabler funding the Parish was awarded £500 for the 
community directory.  This work links into the integrated neighbourhood care bid. 
The community showcase day scheduled for 21st of September is all running to plan; 
here we will launch the resident Community building questionnaire, and the site will 
be open to residents from 11am – 3pm. 

• Mick George Community funding application has been made for 30K. 16.2K for an 
up-garage to a commercial kitchen, and 13.8K for dining room tables(round) and 
chairs. 

• Outcome to date of strategic letters:- CCC offer support, HDC, we have a meeting on 
the 10th of September. 

• ACRE, – nothing yet, we will need to work with the day centre (registered charity) to 
complete. 

• Fund raising, we have created a competition guess how many bricks (Laura & 
Emmeline have done a great job), this is/has been featured- for your approval, it will 
be presented to Full Council to gain approval to launch 

 

NPC 81/24 - EXCLUSION OF PUBLIC 

The meeting was closed to the public 8:10 

NPC 82/24 - AGREEMENT OF INVOICE FOR AUGUST 

Members approved the invoice for work carried out in August and for it to be presented at 
Full Council 9th September 2024.  Funds to be moved from Co-Op holding account into Co-
Op operational account. 

• Builders Invoice – 93,114.38 

• Architect Invoice – 900.00 
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NPC 83/24 -M&E DESIGN & POTENTIAL COST 

Previously (Jan/Feb 2023) full council did not agree to a M&E Design, historically two quotes 

were received:- 

• David Bedwell 26.8K 

• Cunnington Clarke 27.5K 

The current quote is from Sharman Grimwade Ltd at 18.5K, we must have the design for Ben 

& Russell to fully cost the M&E works. The M&E Work quoted at tender - 217K 

The committee unanimously agreed to go ahead with Sharman Grimwade Ltd at 18.5K; the 

Senior Clerk to request confirmation with Members by e-mail.  In essence their design 

doesn’t want to differ from what has been included in the tender. 

NPC 84/24  FINANCIAL PROFILING 

The financial profiling was discussed at length; we need to understand the M&E costs to be 

confident with the figure in our intention to borrow.  Through discussion we must have the 

correct wording in Full Council minutes to follow the same timeline (October) of the 

previous application; therefore, a line must be drawn and a decision made. 

Dan, Jon, and Julie will prepare figures for borrowing currently it is thought we will need 

about 300K (200K coming back from HDC through payment of the strategic CIL grant). 

 

NPC 85/24 - NOTICES AND MATTERS FOR THE NEXT AGENDA 

 

MEETING CLOSED  9:12pm 


